COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 28/ 2018

ESTI MATE SUMVARY 10: 27: 34
CONTI D; C19495A ESTI MATE NO. 0012 FI NL SPEC YR: 2005
PCN: 19495A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 199.5 DAYS TI ME ALLOW 200 WORK DAYS
US 50 MP 121.5 TO 123.1 | N GUNNI SON COUNTY PERCENT TIME:  99.75 ORI G TI ME ALLON 180 WORK DAYS
PROJECT NO. NHPP0502- 072
US 50 BLUE CREEK RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: GUNNI SON
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 03/ 28/ 2018 DATE TI ME STARTED 06/01/2016
7353 S. EAGLE STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 06/ 01/2016
DATE AWARDED 04/ 01/ 2016 DATE TI ME SToPPED 11/27/2017
DATE CONTRACT EXECUTED 04/21/2016 DATE ACCEPTED 11/ 27/ 2017
CENTENNI AL CO 80112-42;(303)627- 2600 DATE NOTI CE TO PROCEED 06/ 01/ 2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 13,227, 645.72 PARTI Cl PATI NG $ 18,227,645.72 $ 24,510.91
AWARD PRQIECT AMT: $ 11,809, 211.90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 13, 227, 645. 72 24,510.91
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 13, 227, 645. 72 24,510. 91
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 177, 138. 18
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 13, 227, 645. 72 201, 649. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 13, 227, 645. 72 201, 649. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 201, 649. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19495A- BI D ESTI MATE RUN 03/ 28/ 2018
PRQJECT: NHPP0502- 072 ESTI MATE NO 0012 10: 27: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
1, 000, 000. 00000 1. 000 1, 000, 000. 00
0010 202-00015 Renoval of Headwal | 8. 000 8. 000
EACH 0. 000 0. 00
510. 00000 8. 000 4, 080. 00
0015 202-00033 Renoval of Pipe 17. 000 17. 000
EACH 0. 000 0. 00
2,000. 00000 17. 000 34, 000. 00
0020 202- 00090 *Renmpval of Delineator 32. 000 32. 000
EACH 0. 000 0. 00
7.50000 32. 000 240. 00
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 0. 000 0. 000
Sy 0. 000 0.00
13. 00000 0. 000 0. 00
0030 202-00250 *Renpval of Pavenent Marking 2, 733. 000 2, 733. 000
SF 0. 000 0. 00
4.00000 2,733. 000 10, 932. 00
0035 202-00480 Renoval of Portions of Present Structure (Special) 286. 000 286. 000
SY 0. 000 0.00
12. 00000 286. 000 3,432.00
0040 202-00810 *Renoval of Gound Sign 7.000 7.000
EACH 0. 000 0. 00
130. 00000 7.000 910. 00
0045 202-00821 *Renpoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
27.00000 2.000 54. 00
0050 202-01000 *Renoval of Fence 11, 357. 000 11, 357. 000
LF 0. 000 0. 00
0. 80000 11, 357. 000 9, 085. 60
0055 202-01130 *Renoval of Guardrail Type 3 1, 428. 000 1, 428. 000
LF 0. 000 0.00

5. 50000 1, 428. 000 7,854.00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19495A-BI D
PRQIECT NHPP0502- 072 ESTI MATE NO. 0012
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0060 202-01300 *Renoval of End Anchorage 4.000
EACH
600. 00000
0065 202-04004 Plug Cul vert (Special) 3.000
EACH
3, 500. 00000
0070 203-00060 *Enbankment Material (Conplete In Place) 64, 354. 000
CcY
12. 50000
0075 203-00100 Mick Excavation 5,217. 000
cY
20. 00000
0080 203-00400 *Rock Excavation 3, 875. 000
CcY
12. 00000
0085 203-01100 Proof Rolling 10. 000
HOUR
110. 00000
0090 203-01510 Backhoe 93. 000
HOUR
180. 00000
0095 203-01550 Dozi ng 0. 000
HOUR
170. 00000
0100 203-01590 Front End Loader (Rubber Tire) 97. 000
HOUR
170. 00000
0105 203-01597 Pot hol i ng 18. 500
HOUR
250. 00000
0110 206- 00000 Structure Excavation 4,542. 000
cY

14. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

3. 000
0. 000
3. 000

64, 354. 000
0. 000
64, 354. 000

5,217. 000
0. 000
5,217. 000

3, 875. 000
0. 000
3, 875. 000

10. 000
0. 000
10. 000

93. 000
0. 000
93. 000

0. 000
0. 000
0. 000

97. 000
0. 000
97. 000

18. 500
0. 000
18.500

4,542. 000
0. 000
4,542.000
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ESTI MATE RUN 03/ 28/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 27: 34

AMOUNT

2,400

10, 500

804, 425

104, 340

46, 500

1,100

16, 740

16, 490

4,625

63, 588

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C19495A

PCN: 19495A-BI D

PRQIECT NHPP0502- 072

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 206-00065 Structure Backfill (FlowFill)

0120 206- 00510 Filter Material (Cass A)

0125 208-00002 Erosion Log Type 1 (12 Inch)

0130 208-00020 Silt Fence

0133 208-00033 Sedi ment Trap

0135 208-00035 Aggregate Bag

0140 208-00045 Concrete Washout Structure

0145 208- 00070 Vehi cl e Tracki ng Pad

0150 208-00103 Renoval and Di sposal of Sedinent

0155 208- 00105 Renoval and Disposal of Sedi nent

0160 208-00206 Er osi on Control Supervisor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
510. 000
CcY
220. 00000
14. 000
cY
120. 00000
5, 375. 000
LF
3. 60000
0. 000
LF
2.50000
1. 000
EACH
2,542. 00000
168. 000
LF
3. 20000
2.000
EACH
900. 00000
0. 000
EACH
1, 900. 00000
(Labor) 307. 000
HOUR
33. 00000
(Equi prent) 65. 000
HOUR
90. 00000
258. 000
DAY

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

510. 000
0. 000
510. 000

14. 000
0. 000
14.000

5, 375. 000
0. 000
5, 375. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

168. 000
0. 000
168. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

307. 000
0. 000
307. 000

65. 000
0. 000
65. 000

258. 000
0. 000
258. 000
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ESTI MATE RUN 03/ 28/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 27: 34

AMOUNT

112, 200

1, 680.

19, 350

2,542

537.

1, 800.

10, 131.

5, 850

10, 320

00

00

00

.00

00

60

00

.00

00

00

00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19495A- BI D ESTI MATE RUN03/28/2018
PRQIECT: NHPP0502- 072 ESTI MATE NO 0012 10: 27: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 209-00600 Dust Palliative (Magnesium Chloride) 5, 000. 000 5, 000. 000
GAL 0. 000 0. 00
0. 70000 5, 000. 000 3, 500. 00
0170 210-00810 *Reset Ground Sign 8. 000 8. 000
EACH 0. 000 0. 00
230. 00000 8. 000 1, 840. 00
0175 210-00815 *Reset Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
26. 00000 6. 000 156. 00
0180 212-00006 Seedi ng (Native) 14.100 14. 100
ACRE 0. 000 0. 00
710. 00000 14. 100 10, 011. 00
0185 212-00032 Soi | Condi tioni ng 14. 100 14.100
ACRE 0. 000 0. 00
490. 00000 14. 100 6, 909. 00
0190 213-00012 Spray-on Mil ch Bl anket 4.200 4.200
ACRE 0. 000 0. 00
3, 800. 00000 4.200 15, 960. 00
0195 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 39, 546. 000 39, 546. 000
Cl ass
5% 0. 000 0. 00
1. 50000 39, 546. 000 59, 319. 00
0200 240-00001 *W1dlife Biologist 5. 000 5. 000
DAY 0. 000 0. 00
300. 00000 5. 000 1, 500. 00
0205 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0210 304-01005  Aggregate Base Course (Class 1) 20, 652. 000 20, 652. 000
cY 0. 000 0. 00
37. 00000 20, 652. 000 764, 124. 00
0210 MATERI AL ALLOMNCE Aggr, ABC CL 1 0. 000
cY 0. 000 0. 00

37.00000 0. 000 0. 00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19495A- Bl D ESTI MATE RUN
PRQJECT: NHPP0502- 072 ESTI MATE NO 0012
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 MATERI AL ALLOWANCE Reversal of Previous C oseout 0. 000
cY 0. 000 0. 00
37.00000 0. 000 0. 00
0215 304-03005  Aggregate Base Course (Class 3) 1, 875. 000 1, 875. 000
cY 0. 000 0. 00
37.00000 1, 875. 000 69, 375. 00
0220 304-06007  Aggregate Base Course (C ass 6) 7, 985. 000 7,985. 000
cY 0. 000 0. 00
42.00000 7,985. 000 335, 370. 00
0220 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
0225 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 263. 660 263. 660
Sy 0. 000 0. 00
130. 00000 263. 660 34, 275. 80
0230 403-34701 *Hot M x Asphalt (Grading SX) (75) 11, 278. 170 11, 278. 170
TON 0. 000 0. 00
91. 00000 11, 278. 170 1,026, 313. 47
0235 411-03352 *Asphal t Cerment Perfornmance Grade (PG 58-28) 410. 120 399. 350
TON 10. 770 3,984.90
370. 00000 410. 120 151, 744. 40
0240 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 324. 340 324. 340
TON 0. 000 0. 00
460. 00000 324. 340 149, 196. 40
0245 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 800. 000 1, 800. 000
GAL 0. 000 0. 00
5. 00000 1, 800. 000 9, 000. 00
0250 411-10300 *Enul si fied Asphalt (Prinme Coat) 0. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0255 420-00112 Geotextile (Drainage) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00

7.00000 0. 000 0. 00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19495A- BI D ESTI MATE RUN03/28/2018
PRQIECT: NHPP0502- 072 ESTI MATE NO 0012 10: 27: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 420-00114 Geotextile (Drainage) (O ass 3) 0. 000 0. 000
5% 0. 000 0.00
2.70000 0. 000 0. 00
0265 506-00212 Ri prap (12 Inch) 35. 000 35. 000
cY 0. 000 0. 00
120. 00000 35. 000 4, 200. 00
0270 506-00218 Ri prap (18 Inch) 741.000 741.000
cY 0. 000 0.00
80. 00000 741. 000 59, 280. 00
0275 601-03000 *Concrete Cass D 18. 300 18. 300
cY 0. 000 0. 00
320. 00000 18. 300 5, 856. 00
0280 604- 00505 Inlet Type D (5 Foot) 9. 000 9. 000
EACH 0. 000 0.00
4,500. 00000 9. 000 40, 500. 00
0285 604- 13005 Inlet Type 13 (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0290 604-13010 Inlet Type 13 (10 Foot) 0. 000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0295 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0300 605-00040 4 Inch Perforated Pipe Underdrain 12. 000 12. 000
LF 0. 000 0.00
25. 00000 12. 000 300. 00
0305 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 2,550. 000 2,550. 000
LF 0. 000 0. 00
37. 00000 2, 550. 000 94, 350. 00
0305 MATERI AL ALLOWANCE Cuardrail Type 3 (6-3) 0. 000
LF 0. 000 0.00

13. 05741 0. 000 0. 00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19495A- BI D ESTI MATE RUN03/28/2018
PRQIECT: NHPP0502- 072 ESTI MATE NO 0012 10: 27: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 606-00740 Guardrail Type 7 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0315 606-01320 *End Anchorage Type 3B 0. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0315 MATERI AL ALLOMANCE End Anchor Type 3B 0. 000
EACH 0. 000 0. 00
59. 45000 0. 000 0. 00
0320 606-01340 *End Anchorage Type 3D 0. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0320 MATERI AL ALLOMANCE End Anchor Type 3D 0. 000
EACH 0. 000 0. 00
454. 08000 0. 000 0. 00
0325 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE Transition Type Type 3G 0. 000
EACH 0. 000 0. 00
850. 95000 0. 000 0. 00
0330 607-00005 *End Post 12. 000 12. 000
EACH 0. 000 0. 00
260. 00000 12. 000 3,120. 00
0335 607-00010 *Corner and Line Brace Post 44. 000 44.000
EACH 0. 000 0. 00
260. 00000 44.000 11, 440. 00
0340 607-01000 *Fence Barbed Wre with Metal Posts 4, 478. 000 4, 478. 000
LF 0. 000 0. 00
2.60000 4,478.000 11, 642. 80
0345 607-11200 *Fence Conbination Wre Wth Metal Posts 5,971. 000 5,971. 000
LF 0. 000 0. 00

2.80000 5,971. 000 16, 718. 80



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19495A- BI D ESTI MATE RUN03/28/2018
PRQIECT: NHPP0502- 072 ESTI MATE NO 0012 10: 27: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 607-11525  *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 10000 0. 000 0. 00
0355 607-60120 *20 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0360 612-00001  *Delineator (Type I) 55. 000 55. 000
EACH 0. 000 0. 00
26. 00000 55. 000 1, 430. 00
0365 612-00002 *Del i neator (Type II) 3. 000 3. 000
EACH 0. 000 0. 00
28. 00000 3. 000 84. 00
0370 612-00003  *Delineator (Type IIl) 33.000 33. 000
EACH 0. 000 0. 00
31. 00000 33. 000 1, 023. 00
0375 614-00011 *Si gn Panel (Class |) 61. 000 61. 000
SF 0. 000 0. 00
16. 00000 61. 000 976. 00
0380 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 60. 000 60. 000
LF 0. 000 0. 00
12. 00000 60. 000 720. 00
0385 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 5. 000 5. 000
EACH 0. 000 0. 00
230. 00000 5. 000 1, 150. 00
0390 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0395 621-00450 *Det our Pavement 2,949. 000 2,949. 000
SY 0. 000 0. 00
47. 00000 2, 949. 000 138, 603. 00
0400 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place) 132. 000 132. 000
LF 0. 000 0. 00

140. 00000 132. 000 18, 480. 00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19495A- BI D ESTI MATE RUN03/28/2018
PRQIECT: NHPP0502- 072 ESTI MATE NO 0012 10: 27: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 1, 006. 000 1, 007. 000
LF -1.000 -175. 00
175. 00000 1, 006. 000 176, 050. 00
0410 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 60. 000 60. 000
LF 0. 000 0. 00
240. 00000 60. 000 14, 400. 00
0415 624-29037 36 Inch Drainage Pipe (Class 9) (Conplete In Place) 192. 000 192. 000
LF 0. 000 0.00
250. 00000 192. 000 48, 000. 00
0420 624-29043 42 Inch Drainage Pipe (Cass 9) (Conplete In Place) 88. 000 88. 000
LF 0. 000 0. 00
340. 00000 88. 000 29, 920. 00
0425 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 208. 000 208. 000
LF 0. 000 0.00
380. 00000 208. 000 79, 040. 00
0430 625-00000 Construction Surveying 1.000 1.000
LS 0. 000 0. 00
150, 000. 00000 1.000 150, 000. 00
0435 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0.00
1, 100, 000. 00000 1. 000 1, 100, 000. 00
0440 626-01000 *Public Information Services 1. 000 1.000
LS 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0445 627-00005 *Epoxy Paverent Marking 207. 000 207. 000
GAL 0. 000 0.00
130. 00000 207. 000 26, 910. 00
0450 627-00011 *Pavement Mar ki ng Paint (Waterborne) 408. 000 405. 000
GAL 3. 000 228. 00
76. 00000 408. 000 31, 008. 00
0455 630-00000  *Fl aggi ng 8, 795. 000 8, 795. 000
HOUR 0. 000 0. 00

25. 00000 8, 795. 000 219, 875. 00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19495A- BI D ESTI MATE RUN03/28/2018
PRQIECT: NHPP0502- 072 ESTI MATE NO 0012 10: 27: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 630-00007 *Traffic Control Inspection 86. 000 86. 000
DAY 0. 000 0. 00
240. 00000 86. 000 20, 640. 00
0465 630- 00012 *Traffic Control Management 251. 000 251. 000
DAY 0. 000 0. 00
530. 00000 251. 000 133, 030. 00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 15. 000
EACH 0. 000 0.00
21. 00000 15. 000 315. 00
0475 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 50. 000
EACH 0. 000 0. 00
32. 00000 50. 000 1, 600. 00
0480 630-80343 *Construction Traffic Sign (Panel Size O 2.000 2.000
EACH 0. 000 0.00
32. 00000 2.000 64. 00
0485 630-80359 *Portabl e Message Sign Panel 856. 000 856. 000
DAY 0. 000 0. 00
11. 00000 856. 000 9,416. 00
0490 630-80360  *Drum Channel i zi ng Device 137. 000 137.000
EACH 0. 000 0. 00
5. 50000 137. 000 753. 50
0495 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 4.000
EACH 0. 000 0. 00
16. 00000 4. 000 64. 00
0500 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 16. 000 16. 000
EACH 0. 000 0. 00
16. 00000 16. 000 256. 00
0505 630-80370 Concrete Barrier (Tenporary) 1, 020. 000 1, 020. 000
LF 0. 000 0. 00
25. 00000 1, 020. 000 25, 500. 00
0510 630-80380 *Traffic Cone 115. 000 115. 000
EACH 0. 000 0.00

1.10000 115. 000 126. 50



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19495A- BI D ESTI MATE RUN03/28/2018
PRQIECT: NHPP0502- 072 ESTI MATE NO 0012 10: 27: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 630-85011  *Inpact Attenuator (Temporary) 190. 000 190. 000
DAY 0. 000 0. 00
53. 00000 190. 000 10, 070. 00
0520 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0521 900-00022  Added Item (Square Yard)/ GCeotextile (Roadway) 0. 000 0. 000
(Speci al)
Sy 0. 000 0. 00
4. 63000 0. 000 0. 00
0522 606- 02005 End Anchor (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,530. 00000 0. 000 0.00
0523 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,530. 00000 0. 000 0. 00
0524 900-00006  Added Item (Dollar)/ Price Reduction - Aggregate Base - 8,043. 840 - 8,043. 840
Couse (Cl ass 6)
DOL 0. 000 0. 00
1. 00000 -8, 043. 840 -8,043.84
0525 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0526 900-00014  Added Item (Lunp Sun)/ Conpensation for Altered 0. 000 0. 000
Quantities
LS 0. 000 0. 00
1. 00000 0. 000 0.00
0527 900-00014 Added Item (Lunmp Sum)/ Construct Headwal | and W ng 0. 000 0. 000
Wall's Sta 540+83, Lt
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0528 900- 00014 Added Item (Lunp Sum)/ Delineators (Doubl e-Sided) 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0.00
0529 613-07000 Pull Box (Spec) Pull Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00

926. 92000 0. 000 0. 00



CONTI D

CAT NO0200

0530

0531

0532

0533

0534

0535

0536

0537

0538

0540

0545

700- 70016

900- 00022

606- 02005

606- 02003

900- 00014

700-70018

900- 00014

900- 00014

613-07000

700- 70019

700- 70021

C19495A

NHPP0502- 072

19495A-BI D

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel Cost Adj ustnent

Added Item (Square Yard)/ GCeotextile (Roadway) (C ass

1) (Special)

End Anchor (Fl ared)

End Anchor (Nonfl ared)

Added Item (Lunmp Sum)/ Conpensation for Altered
Quantities

F/ A Roadway Snpot hness | ncentive

Added Item (Lunmp Sum)/ Construct Headwal |

wal | s Sta 540+83, Lt

and W ng

Added Item (Lunp Sum)/ Delineators (Doubl ed-Sided)

Pul |

Box ( Spec)

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
46, 299. 300
FA
1. 00000
10, 240. 000
%
4. 63000
1. 000
EACH
2, 530. 00000
1. 000
EACH
2, 530. 00000
1. 000
LS
4, 069. 55000
7, 647. 760
FA
1. 00000
1. 000
LS
18, 950. 00000
1. 000
LS
2, 000. 00000
3. 000
EACH
926. 92000
104, 875. 490
FA
1. 00000
3, 840. 000
HOUR

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

30, 359. 380
15, 939. 920
46, 299. 300

10, 240. 000
0. 000
10, 240. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

7,647.760
0. 000
7,647.760

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

103, 212. 800
1, 662. 690
104, 875. 490

988. 000
2, 852. 000
3, 840. 000

Page 13

ESTI MATE RUN 03/ 28/ 2018

15,939

1, 662.

2,852

92

.00

.00

.00

.00

.00

.00

.00

.00

69

00

10: 27: 34

AMOUNT

46, 299

47,411,

2,530

2,530

4, 069

7,647

18, 950

2,000

2,780

104, 875

3, 840

30

20

00

00

55

76

00

00

76

49

00



CONTI D: C19495A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19495A- BI D ESTI MATE RUN03/28/2018
PRQIECT: NHPP0502- 072 ESTI MATE NO 0012 10: 27: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700- 70025 F/' A Quality Incentive Paynent 8, 038. 030 8, 038. 030
FA 0. 000 0. 00
1. 00000 8, 038. 030 8, 038. 03
0555 700- 70595 F/ A DRB On-Demand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0556 900- 00014 Added Item (Lump Sum)/ 48 Inch Welded Steel Pipe 1. 000 1.000
( Fur ni shed)
LS 0. 000 0. 00
46, 920. 00000 1. 000 46, 920. 00
0557 900-00010  Added Item (Hour)/ 48 Inch Wlded Steel Pipe (Install 591. 000 591. 000
onl
y) HOUR 0. 000 0. 00
1, 000. 00000 591. 000 591, 000. 00
0558 900- 00014 Added Item (Lunp Sum)/ Additional Mbilization (48 1. 000 1.000
Inch Wl ded Steel Pipe) (Jacked)
LS 0. 000 0. 00
37, 000. 00000 1. 000 37, 000. 00

CAT 0200 CURRENT AMT $ 8,367,180.12$ 24,492.51% 8,367, 180. 12
CAT NO0300 GECHAZARD

0560 211-00136 4 Inch Drilled Hole 600. 000 600. 000
LF 0. 000 0. 00
17. 00000 600. 000 10, 200. 00
0565 420-00520  Geogrid Pavenent Rei nforcenent 17, 744. 000 17,744.000
Sy 0. 000 0. 00
2.60000 17, 744. 000 46, 134. 40
0570 503-00048 *Drilled Caisson (48 Inch) 11, 140. 000 11, 140. 000
LF 0. 000 0. 00
340. 00000 11, 140. 000 3, 787, 600. 00
0575 506-01020 Geogri d Rei nf orcenent 73, 403. 000 73, 395. 000
SY 8. 000 18. 40
2.30000 73, 403. 000 168, 826. 90
0580 601-03000 *Concrete Class D 1, 240. 000 1,240. 000
cY 0. 000 0. 00

320. 00000 1, 240. 000 396, 800. 00



CONTI D:

C19495A
19495A-BI D
NHPP0502- 072

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 15
ESTI MATE RUN 03/ 28/ 2018

| TEM
DESCRI PTI ON

qr

CAT NO0300

0585 602- 00000

0590 603-50003

0591 900-00014

CAT NO0400

0595 620- 00002

0600 620-00012

0605 620-00020

GEOHAZARD

*Rei nforcing Steel

*3 Inch Plastic Pipe

Added |tem (Lunmp Sum)/ Coupl ed Shear Pile

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (d ass 2)

Sanitary Facility

150, 195. 000
LB
0. 74000

616. 000
LF
110. 00000

1. 000
LS

190, 000. 00000

CAT 0300 CURRENT AMI  $
1. 000
EACH
55, 000. 00000
1. 000
EACH
25, 000. 00000
1. 000
EACH
2, 000. 00000
CAT 0400 CURRENT AMT  $

PROJECT TOTAL CURRENT AMI $

10: 27: 34
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
150, 195. 000
0. 000 0.00
150, 195. 000 111, 144.30
616. 000
0. 000 0.00
616. 000 67, 760. 00
1. 000
0. 000 0.00
1. 000 190, 000. 00
4,778,465.60 % 18.40 % 4,778, 465. 60
1. 000
0. 000 0.00
1. 000 55, 000. 00
1. 000
0. 000 0.00
1. 000 25, 000. 00
1. 000
0. 000 0.00
1. 000 2,000. 00
82, 000. 00 $ 0.00% 82, 000. 00
13,227,645.72 % 24,510. 91 $13, 227, 645. 72



